GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Revenue (DM) Department - National Cyclone Risk Mitigation Project (NCRMP) - Orders issued in G.O.Rt.No.49, Revenue (DM.III) Department, Dated: 02.03.2013- Amendment to the G.O - Issued.

==========

REVENUE (DISASTER MANAGEMENT.NCRMP) DEPARTMENT

G.O.RT.No. 147 **Dated:07.10.2015.**

Read the following:-

1. G.O.Rt.No.171, Revenue (DM.III) Department, dated 09.08.2012.
2. G.O.Rt.No.49, Revenue (DM.III) Department, dated 02.03.2013.
3. Letter No. AEE16/DEE/NCRMP(Ph-II)/MPCS-Vidavalur-012/2013, dated 21.07.2015 of Chief Engineer, PR, NCRMP, Hyderabad.

*****

O R D E R:-

Orders have been issued in the GOs 1st to 2nd cited, according Administrative Sanction/Revised Administrative Sanction for Multipurpose Cyclone Shelters (MPCS)/ Roads to Cyclone Shelters (RCS)/Roads to Habitations (RHB) to be executed by Panchayati Raj Department in Coastal Districts of Andhra Pradesh.

2. In the letter 3rd read above, Chief Engineer, PR, NCRMP has submitted Re-Revised Administrative Sanction proposal for the following Package/works, as the increase in cost is mainly due to excess Tender Premium, Price variation and Difference in cost of Cement due to Design mix.

District	Name of the Package	Name of the work/Cyclone Shelter	Revised Administrative Sanction (Rs. in Lakhs)	Re-Revised Administrative Sanction (Rs. in Lakhs)
1	2	3	4	5
Nellore	NCRMP/B-W/AP/MPCS/ PRED/09/ Vidavalur/012	1. Pedapalem of Utukuru (Type C) 2. Anjaneyapuram (Type A)	214.00	253.15

3. In continuation to the orders issued in references 1st to 2nd read above, Government after careful examination of the entire matter here by accord Re-Revised Administrative Sanction for the above Package/works as below.

District	Name of the Package	Name of the work/Cyclone Shelter	Revised Administrative Sanction (Rs. in Lakhs)	Re-Revised Administrative Sanction (Rs. in Lakhs)
1	2	3	4	5
Nellore	NCRMP/B-W/AP/MPCS/ PRED/09/ Vidavalur/012	1. Pedapalem of Utukuru (Type C) 2. Anjaneyapuram (Type A)	214.00	253.15

4. The expenditure sanctioned at para (3) above shall be debited to the following Head of Account:-

"4250 – Capital outlay on other social services - MH 101 Natural Calamities G.H.12 Centrally Assisted State Plan Schemes SH (04) construction of Cyclone Shelters and SH (05) construction of Roads & Bridges – 530 Major works – 531 Other expenditure".

(Contd.....2)

5. The Chief Engineer, PR, NCRMP, Hyderabad shall take necessary further action in the matter accordingly.

6. A copy of this order is available on internet and can be accessed at the address:- www.ap.gov.in/goir

7. This order issues with the concurrence of Finance (Exp. Rev.) Department vide their U.O.No.1190-PFS (FP)/219/82/Exp.Rev/10, dated: 15-06-2010.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

J.C. SHARMA
PRINCIPAL SECRETARY TO GOVERNMENT

To
Chief Engineer, Panchayat Raj, NCRMP, Hyderabad.
Accountant General, Andhra Pradesh, Hyderabad
Director of Works Accounts, M.J.Road, Manoranjan Complex, Hyderabad.

Copy to:-
Engineer-in-Chief, PR, Hyderabad.
P.S. to Vice – Chairman, NDMA, New Delhi
P.S. to Chief Secretary to Government of Andhra Pradesh, A.P Secretariat,Hyderabad.
P.S. to Secretary, Panchayati Raj & Rural Development Department, A.P. Secretariat, Hyderabad.
P.S. to Secretary, Finance Department, AP Secretariat, Hyderabad.
P.S. to Principal Secretary to Government, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
P.S. to Director (DM) & Ex. Officio Deputy Secretary to Government, & Project Director, NCRMP, Revenue (D.M) Department, A.P. Secretariat, Hyderabad.
Member NDMA, New Delhi.
Joint Secretary, Disaster Management, MHA, New Delhi
Joint Secretary, Mitigation, NDMA, New Delhi
Project Director, NCRMP, NDMA, New Delhi
Task Team Leader (TTL), World Bank, New Delhi (By e-mail)
Procurement Specialist, World Bank, New Delhi (By e-mail)
District Collector of Nellore.
Project Manager, Third Party Quality Audit (TPQA), Secunderabad.
SC/SF.

// FORWARDED BY ORDER //

SECTION OFFICER